
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
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900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 
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DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

August 1, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS  3, 4, AND 5  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000880 - Project No. 674, Low Flow Diversion at 
Santa Ynez, City of Los Angeles-Pacific Palisades (3), Clarke Contracting 
Corporation, with changes amounting to a credit of $3,015.00, and a final 
contract amount of $984,421.07. 
 
Project ID No. FCC0000883 - Tujunga Wash Restoration-Conveyence System, 
City of Los Angeles (3), W. A. Rasic Construction Co., Inc., with a final contract 
amount of $1,085,297.41. 
 
Project ID No. OSD0000009 - Poppyfields Area Street Light Improvements, 
vicinity of Altadena (5), Comet Electric, Inc., with a final contract amount of 
$2,552,787.24. 
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Project ID No. RDC0013788 - Harbor Scenic Drive, et al., City of Long Beach (4), 
KLM Construction, Inc., with a final contract amount of $1,054,534.24 (Final 
Acceptance).  
 
Project ID No. RDC0014722 - Hume Road, Phase I, vicinity of Malibu (3), Clarke 
Contracting Corporation (3), with a final contract amount of $3,109,262.49. 

 
Project ID No. RMD5547077 - 166th Street East, et al., Slurry Seal, 2005-06, 
vicinities of Lake Los Angeles and Valyermo (5), American Asphalt South, Inc., 
with changes in the amount of $8,952.80, and a final contract amount of 
$256,163.30. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
  
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work, which I 
ordered for Project ID Nos. FCC0000880 and RMD5547077.  
  
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
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FISCAL IMPACT/FINANCING 
 
The modification to the contract amount is a credit of $3,015.00 and an increase of 
$8,952.80, while the total values of the contracts range from $256,163.30 to 
$3,109,262.49. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works.  The Hume Road project was awarded by the Director of Public Works as 
authorized by your Board’s September 27, 2005, action to address an emergency 
condition. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
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IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TN:en 
O:\Section\Administration\Board\Acc\08-01-06ltr.doc 

 
Enc. 6 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

ACCEPTANCE OF CONTRACT 
August 1, 2006 
 
   
 
PROJECT ID NO. FCC0000880, PROJECT NO. 674, LOW FLOW DIVERSION AT 
SANTA YNEZ (City of Los Angeles-Pacific Palisades), Supervisorial District 3 
 
Contractor:  Clarke Contracting Corporation, 4646 Manhattan Beach Boulevard, 
Lawndale, California 90260 
 
Project Description: 
 
Construction of a low-flow diversion weir in an existing reinforced concrete triple box 
conduit; reinforced concrete stormwater/trash/sediment separator; reinforced concrete 
sump with pumps, control system, and discharge pipes; and other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($4,475.00) 
(2) Splice Traffic Signal Cable  1,460.00 
 
 Total ($3,015.00) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) Your Board previously approved a change in work to repair an unmarked traffic 
signal cable that was damaged during excavation.  The cost of this work exceeded the 
original estimate by the amount shown. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was based 
on time and materials as provided in Subsection 3-3 of the contract specifications. 
 
No additional working days were required because of these changes. 
 
 
 
 
 

 
-1A- 



 

Project Completion Date: 
 
The contractor completed the project on June 22, 2006, in accordance with the plans 
and specifications.   
 
In addition, the contractor requested 16 hours of overtime inspection, which resulted in 
a credit to the contract. 
 
Final Contract Amount: 
 
 Original contract amount $946,375.00 
 Actual costs of changes in work previously 
    approved by the Board 41,901.07 
 Changes in work authorized by the Director of 
    Public Works       (3,015.00) 
 Deduction for overtime inspection       (840.00) 
 
 FINAL CONTRACT AMOUNT $984,421.07 
 
CM:en 
O:\Section\Administration\Board\Acc\08-01-06ltr.doc 
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ACCEPTANCE OF CONTRACT  
August 1, 2006  
 
 
 
PROJECT ID NO. FCC0000883, TUJUNGA WASH RESTORATION-CONVEYANCE 
SYSTEM (City of Los Angeles), Supervisorial District 3  
 
Contractor:  W. A. Rasic Construction Co., Inc., 7314 Scout Avenue, Bell Gardens, 
California 90201 
  
Project Description: 
 
Construction of a conveyance system including 24-inch reinforced concrete pipe, 
36-inch reinforced concrete pipe and high density polyethylene pipe, and intake and 
outlet structures.  
 
Project Completion Date: 
 
The contractor completed the project on May 2, 2006, in accordance with the plans and 
specifications. The delay in forwarding this letter to your Board was due to the length of 
time required for the contractor to furnish the documentation necessary to close out the 
contract. 
 
In addition, the contractor requested 10 hours of overtime inspection which resulted in a 
credit to the contract. 
 
Final Contract Amount: 
 
 Original contract amount   $   947,646.00 
 Actual costs of changes in work previously  
     approved by the Board    138,176.41 
 Deduction for overtime inspection           (525.00) 
  
 FINAL CONTRACT AMOUNT  $1,085,297.41 
 
TKB:en 
O:\Section\Administration\Board\Acc\08-01-06ltr.doc 
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ACCEPTANCE OF CONTRACT   
August 1, 2006  
 
 
 
PROJECT ID NO. OSD0000009, POPPYFIELDS AREA STREET LIGHT 
IMPROVEMENTS (in the vicinity of Altadena), Supervisorial District 5 
 
Contractor:  Comet Electric, Inc., 7760 Deering Avenue, Canoga Park, California 91304 
 
Project Description: 
 
Installation of conduits, conductors, pull boxes, retrofit kits, and lamps to upgrade the 
existing antiquated and poorly functioning street lighting system. 
 
Project Completion Date: 
 
The contractor completed the project on June 14, 2006, in accordance with the plans 
and specifications.  
 
Final Contract Amount: 
 

Original contract amount $2,519,425.00 
 Actual costs of changes in work previously 
     approved by the Board       33,362.24 
 

FINAL CONTRACT AMOUNT $2,552,787.24 
 
RE:en 
O:\Section\Administration\Board\Acc\08-01-06ltr.doc 
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ACCEPTANCE OF CONTRACT (FINAL) 
August 1, 2006 
 
 
 
PROJECT ID NO. RDC0013788, HARBOR SCENIC DRIVE, ET AL.  
(City of Long Beach), Supervisorial District 4 
 
Contractor:  KLM Construction, Inc., 1011 East Main Street, Suite 408,  
Puyallup, Washington 98372 
 
Project Description: 
 
Seismic retrofitting of the Harbor Scenic Drive bridge over Pier F Avenue, the Ocean 
Boulevard bridge over Pico Avenue, and the Wardlow Road bridge over Coyote Creek. 
 
Project Completion Date: 
 
The contractor completed the project on July 1, 2005, in accordance with the plans and 
specifications.  On October 11, 2005, your Board approved the partial acceptance of the 
work of this contract pending the resolution of a claim submitted by the contractor for 
the piling work.  The claim has now been resolved.  Therefore, we recommend that your 
Board accept the work of this contract.  
 
Final Contract Amount: 
 
 Original contract amount $   989,300.00 
 Actual costs of changes in work previously 
     approved by the Board       65,234.24 
 
 FINAL CONTRACT AMOUNT $1,054,534.24 
 
TP:en 
O:\Section\Administration\Board\Acc\08-01-06ltr.doc 
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ACCEPTANCE OF CONTRACT  
August 1, 2006 
 
 
                                                                                                                                                 
PROJECT ID NO. RDC0014722, HUME ROAD, PHASE I (in the vicinity of Malibu),         
Supervisorial District 3  
 
Contractor:  Clarke Contracting Corporation, 4646 Manhattan Beach Boulevard,  
Lawndale, California 90260 
 
Project Description: 
 
Unclassified excavation; construction of an erosion protection blanket, HDPE pipe, 
asphalt concrete pavement, and a soldier pile retaining wall; and other appurtenant 
work.  
 
Project Completion Date: 
 
The contractor completed the project on January 17, 2006, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required by the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 

Original contract amount $2,807,536.00 
Actual costs of changes in work previously  
    approved by the Board      301,726.49  
 
FINAL CONTRACT AMOUNT $3,109,262.49 

 
SK:en 
O:\Section\Administration\Board\Acc\08-01-06ltr.doc 
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ACCEPTANCE OF CONTRACT 
August 1, 2006    
 
 
 
PROJECT ID NO. RMD5547077, 166TH STREET EAST, ET AL., SLURRY SEAL, 
2005-06 (in the vicinities of Lake Los Angeles and Valyermo), Supervisorial District 5 
 
Contractor:  American Asphalt South, Inc., 14436 Santa Ana Avenue, 
Fontana, California 92337 
 
Project Description:   
 
Slurry sealing of roadway pavement. 
 
Changes in Work: 
 
Variations in Bid Quantities $8,952.80  
    
Description of Changes: 
 
The original contract amount is based upon estimated quantities of various bid items.  
The Contractor is paid based upon actual quantities used.  The increase in contract 
prices reflects the net adjustment due to variations between the estimated bid quantities 
and the actual quantities.  The costs for these changes were based on contract unit 
prices.  In addition, the contractor requested eight hours of overtime inspection which 
resulted in a credit to the contract. 
 
Project Completion Date: 
 
The contractor completed the project on May 3, 2006, in accordance with the plans and 
specifications.  The delay in forwarding this letter to your Board was due to the length of 
time required by the contractor to furnish the documentation necessary to close out the 
contract. 
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Final Contract Amount:  
 
 Original contract amount       $247,630.50 
 Changes in work authorized by the Director        
    of Public Works     8,952.80 
 Deduction for overtime inspection           (420.00) 

 
 FINAL CONTRACT AMOUNT $256,163.30 
 
BLS:en 
O:\Section\Administration\Board\Acc\08-01-06ltr.doc 
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